

INTER-OFFICE MEMO

August 13, 1973

TO: R. O. Huch

FROM: D. W. Bagwell

SUBJECT: Status of Projects in House

Raytheon PTS-100 Interface

On schedule. Review meeting scheduled for 8/15/73, 0900 in Engineering Conference Room. Raytheon will visit plant on 8/13/73 in the afternoon.

Singer System 10/4300

On schedule, but getting tight. Gating factor - sheet metal work from X-L Corp. Meeting scheduled 1:30 p.m. on 8/13/73 to plan how initial 10IAL units will be checked out.

Olivetti - IPSO

On schedule. Will receive a progress report on 8/13 and will advise Amati.

*u.* United Airlines

No action taken to date. Engineering will give a response this week.

Collins Radio

Is in a priority "A" state and will be fitted into schedule this week.

United Press International

Specification being reviewed by Engineering; response due this week.

*u.* Brother - AKJ

Kick-off meeting scheduled for 0900 8/14/73 in the Engineering Conference Room.